
City of Takoma Park
Community Center Financial Report March 21, 2005
Summary

Notes
Revenues $11,419,157.00
    Less Expenditures to Date (7,819,526.62)
    Less Projected Expenditures (1,815,356.00)
Projected Balance 1,784,274.38

Less Pending CO's, PCO's, and 
PCO's not submitted

(1,109,313.00) Inclusion of these items does not represent 
City acceptance of items and/or dollar 
values.

Remaining Funding $674,961.38

Note:  This report reflects known and projected expenditures for the work covered by the City's contract with James F. Knott 
Construction.  This work includes construction of the building addition and the Computer Learning Center and renovation of the upper
level of the Municipal Building.  

This report does not include the renovation of the main level of the Municipal Building and any computer equipment or furnishings 
not funded by the Takoma Foundation's fund raising effort.



City of Takoma Park
Community Center Financial Report - Revenues March 21, 2005

Source Description Amount Total

City Funds Bond Proceeds $4,500,000.00
Designated Reserve for office changes $300,000.00
Storm Water Capital Fund $200,000.00
General Fund (reallocated CDBG) $383,950.00
Year-end Transfer $100,000.00
Reserve Fund FY04 $76,696.00
Reserve Fund FY05 $76,696.00
General Fund (reallocated CDBG) FY05 $125,000.00
General Fund FY05 $200,000.00
Year-end Transfer June 30, 2004 $200,000.00
Sale of real estate on Piney Branch Rd., $400,000.00
    replaces Storm water fund loan, June 7, 2004 $6,562,342.00

County Montgomery County $1,250,000.00
Montgomery County FY05 $750,000.00
Montgomery County Storm water matching grant $350,000.00

$2,350,000.00

State State of Maryland $1,500,000.00
State of Maryland FY05 $300,000.00
Program Open Space (DNR) $332,365.00
Program Open Space (FY05 DNR) $125,000.00

$2,257,365.00

Federal Earmark for Computer Learning Center $249,450.00
$249,450.00

TOTAL REVENUES $11,419,157.00

Note:  Bond proceeds include upcoming issuance in May of $2.5 million.  Issuance costs of $100,000 assumed.



City of Takoma Park
Community Center Financial Report - Expenditures March 21, 2005

Vendor Paid through February 28, 2005 Estimated Future Expenditures Notes

James F. Knott Construction Co. $6,461,321.00 $1,452,998.00 Contract Sum as of
Payment Application No. 20

Lawrence Abell & Associates $965,825.12 $35,000.00 Paid to Date Includes
expenditures in FY02-05

City of Takoma Park Project Manager $42,943.00 $121,162.00 Estimated costs based on
full salary and benefits for 
FY05 and partial salary for
FY06

Charron Construction Consulting $84,520.00 $98,196.00  
Watt, Rieder, Hoffar & Fitzgerald, LLP $44,624.71 $15,000.00 Specialized Legal Counsel
Brower,  Kriz & Stynchomb, LLC $10,268.49 $0.00 Schedule reviewer
Other Project Consultants $57,441.29 $20,000.00 Expenses for engineering

consultant, traffic study, etc.
Storage Facilities $15,640.01 $3,000.00 Estimate included additional

three months of service
Utility Company Fees $90,937.00 $0.00 PEPCO, WSSC, and

Washington Gas
Montgomery County Permit Fees $43,432.00 $10,000.00 Estimate includes Building

Permit from Montgomery 
County for Community 
Plaza Level

Concord Movers $2,574.00 $25,000.00  
Interior Building Signage $0.00 $35,000.00 Estimate includes design 

and purchase costs

TOTAL EXPENDITURES $7,819,526.62 $1,815,356.00



City of Takoma Park
Community Center Financial Report
Pending CO's, PCO's, and PCO's Not Submitted March 21, 2005

CO# PCO Description Proposed Amount Current Status
as of Report Date

1011 Electrical Duct Bank $2,215.00 Pending
18 1019b Box Culvert - Undercut and fill $48,013.00 Settled
18 1024 Rock at Box Culvert $48,696.00 Settled

1034 Box Culvert shift due to discovery of an electric duct 
bank

$8,999.00 Pending

1037 Parapet drawing that did not reflect true conditions of 
the roof above the auditorium - CCD #3 Initiated May 
10, 2004

$26,195.00 Pending

1038 Plumbing Changes at the intersection of Grant and 
Maple Avenues

$15,863.00 Pending

1043 Revised Sewer Plan $0.00 Voided
1050 Deck Slope Change $0.00 Voided
1054 New Dog House at Box Culvert $12,833.00 Pending
1055 Vapor Barrier $107.00 Pending
1056 Soldier Course at Atrium $400.00 Pending
1057 In fill at Existing Stairs $12,222.00 Pending
1058 Wall Demolition and Support $43,846.00 Pending
1059 Deck Support $5,765.00 Pending
1060 Mansard Roof Sheeting (Vertical Face) $10,811.00 Pending
1061 Barrel Vault Feature $6,456.00 Pending
1062 Additional Railing $53,663.00 Pending
1063 Telephone system changes to furnish and install new 

telephone service conduits at Philadelphia and Maple 
Avenues (May 2004 quote).  Quote does not include 
Verizon costs.

$37,256.00 Pending

1064 Flood Wall $94,206.00 Pending
1065 Additional Sidewalks, Paving and Curbs $0.00 Not Submitted by JFK
1066 Temporary Slope Area $0.00 Not Submitted by JFK
1067 Removal of Existing Box Culvert $0.00 Voided
1068 Price Change for Joists $2,186.00 Pending
1069 Additional Lintels $1,773.00 Pending
1070 New Chase at new Finance Work Space $1,070.00 Pending
1071 Wall Fans in atrium changed to side wall from roof 

fans
$0.00 Not Submitted by JFK

1072 Roof Gauge $11,323.00 Pending
1010f Geotechnical Footing Adjustment for June - October $8,317.00 Pending

1073 Drain Field - sub drain installation $8,021.00 Pending
1074 Undercut between Library and Municipal Building $68,651.00 Pending
1075 Mechanical/Plumbing Value Engineering Pricing $443,953.00 Pending
1076 Voice Fire Alarm - 3rd Floor in Administration 

Renovation Area
$0.00 Voided

1077 Police Access Corridor - Changing the location of 
door number #64 which required the demolition of an 
additional door to accommodate existing ductwork

$7,463.00 Pending

1078 Additional Tube Steel at Mansard roof. $7,618.00 Pending
    Rejected by LA&A - pending COTP/JFK
    Agreement JFK interpretations of drawings
    submitted by LA&A, are under dispute

1079 Change in star patterns in Fritz Tile $2,769.00 Pending
1080 Acoustical Tile Upgrade $0.00 Voided
1081 Fire Department Connection $5,581.00 Pending 
1082 Changes to Door #12 & #13 $5,257.00 Pending 
1084 Revisions to Stair #2 $0.00 Voided pending

 receipt of shop
 drawings

1085 Delete Trusses $2,423.00 Pending Credit
1086 Mass Excavation of Rock $17,047.00 Pending



CO# PCO Description Proposed Amount Current Status
as of Report Date

1087 Weatherization for concrete $0.00 Not Submitted by JFK
18 1088 Asbestos Removal $2,273.00 Settled

1089 Import Backfill for Garage Wall:  Mass Excavation Not Submitted by JFK
   at the onset of the construction project revealed
   wet soil which needed to be removed.  There-
   fore, the soil must be replaced with suitable
   soil.

1090 5" Light Weight Concrete Topping at Walkways: $46,546.00 Pending
Installation of a colored light weight walkway
over all exterior deck walkways already poured
at the TPCC

1091 Flooring Adjustments $39,496.00 Pending
TOTAL $1,109,313.00


